
 
 

 

 
1 April 2016   
 
 
Bill Zimmerman  CERTIFIED MAIL 
Deputy Director 7014 3490 0001 3008 3487 
County of Placer Facility Services Department 
11476 C Avenue 
Auburn, CA  95603 
 
REVISIONS TO ADMINISTRATIVE CIVIL LIABILITY ORDER R5-2015-0543, COUNTY OF 
PLACER FACILITY SERVICES DEPARTMENT, PLACER COUNTY SEWER MAINTENANCE 
DISTRICT NO. 1 WASTEWATER TREATMENT PLANT, PLACER COUNTY 
 
Administrative Civil Liability Order (Order) R5-2015-0543 was issued pursuant to Water Code 
section 13385 for violations of Waste Discharge Requirements (WDRs) R5-2010-0092 
(NPDES CA0079316) by County of Placer Facility Services Department, Placer County Sewer 
Maintenance District No. 1 (Discharger) at its Wastewater Treatment Plant (Facility).  The Order 
assessed mandatory minimum penalties for effluent limitation violations which occurred 
between 1 March 2014 and 31 June 2015. 
 
The Order suspends $108,000 of the penalty amount pending completion of a Supplemental 
Environmental Project (SEP) pursuant to California Water Code section 13385(l).  On 
23 November 2015, the Discharger requested an extension to comply with the third task 
identified in the Order.  This task requires the Discharger to submit the Final Report that will 
include a summary of all completed tasks and post-project accounting of all expenditures by 
31 May 2016.  The Discharger stated that the SEP (equalization basins) cannot be constructed 
on schedule because the new pipeline, which connects the Facility with the City of Lincoln 
Wastewater Treatment Plant, experienced failures of pipeline saddle connections during 
pressure testing. Up to 69 of the connections have failed or would be expected to fail under 
current conditions. In order to fix the pipeline, the saddle connections and pipeline sections must 
be excavated, the affected portions cut out, and new sections put in place. Until the treatment 
plant is regionalized and the existing Facility is decommissioned, the equalization basins cannot 
be constructed.  The Discharger expects to restart the SEP after the completion of the 
regionalization, which is anticipated to be completed between April 2016 and September 2016.   
 
The Discharger’s explanation for requesting an extension to submit the final report is 
reasonable.  Therefore, this letter approves the Discharger’s request and changes Item #3 of 
the ACLO. In addition, the revision also requires the Discharger to submit a Second and Third 
Quarter 2016 quarterly progress report, as shown in underline/ strikeout in Table A below: 
 
Table A: Revised Schedule ACLO R5-2015-0543 

Item# Description Compliance Date 

1 
Fourth Quarter 2015 Progress Report: Describe progress toward 
construction of the two storage basins and work to be completed in the 
next quarter. 

31 December 2015 
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Table A: Revised Schedule ACLO R5-2015-0543 

Item# Description Compliance Date 

2 
First Quarter 2016 Progress Report: Describe progress toward 
construction of the two storage basins and work to be completed in the 
next quarter. 

31 March 2016 

2a 
Second Quarter 2016 Progress Report: Describe progress toward 
construction of the two storage basins and work to be completed in the 
next quarter. 

30 June 2016 

2b 
Third Quarter 2016 Progress Report: Describe progress toward 
construction of the two storage basins and work to be completed in the 
next quarter. 

30 September 2016 

3 

Final Report: The final report will include a summary of all completed 
tasks and a post-project accounting of all expenditures. The accounting 
must clearly show whether the final cost of the successfully completed 
SEP is less than, equal to, or more than the suspended liability amount. 
The following statement must be included above the signature line of the 
report: “I certify under penalty of perjury that the foregoing is true and 
correct.” 

31 May 2016 
1 November 2016 

 
If you have any questions or comments regarding the revision to the Order, please contact Kari 
Holmes at (916) 464-4623 or kari.holmes@waterboards.ca.gov. 
 
Original signed by Andrew Altevogt 
 
PAMELA C. CREEDON 
EXECUTIVE OFFICER 
 
 
cc w/o encl: Kenneth Greenberg, USEPA, Region 9, San Francisco 

Carol Oz, Department of Fish and Game, Region 2, Rancho Cordova 
Placer County Environmental Health Division, Auburn 
Bill Jennings, California Sportfishing Protection Alliance, Stockton 
Jae Kim, Tetra Tech, Fairfax, VA 

 


